

Gravel Road Committee

Minutes for 8/31/22

Attendees: Harvey Clough, Brad Roscoe, John Zannotti, John Kondos, Fran Shippee

Began Meeting at town office at 9 am.

Minutes not being distributed; John Z will address.

Adjourned to go to Atherton Hill Rd job site to meet with BA and Mike Everhart, EJP Solutions.

At Atherton Hill Road:

- Grade is being taken down 14-16" at this stage.
- EJP supplies the polyethylene geotextile to be used (for 1st time in Chesterfield) to stabilize the road. Rolls are 13x 245', 20 rolls are available for this section.
- Road fabric which has previously been used traps water and will stretch, the geotextile is a mesh that does not stretch and allows water to pass, gravel helps lock the mesh in place.
- Discussed the process, the products and other town's use of this material.

Next meeting- will be scheduled to visit Gulf Rd with BA, tentatively 9/20/22 at 11am.

10am – Adjourned; moved by Harvey, 2nd Brad.



11/2/22